




Name: Mike Mantil
Week Ending: Friday, February 27, 2009 T I M E S H E E T

Total Hours: 40

Saturday Sunday Monday Tuesday Wednesday Thursday Friday
TOTAL 
HOURS

8 8 8 8 8 40

Work Description

East End Detailing Support



Candraft Change Order Summary for OBG
Customer: Date: Mar. 03/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

101 $1,530.00 17.00 90 Need SCO Direct to ABF N 11

102 $3,150.00 35.00 90 SCO Rec'd Direct to ABF N 27 71/03R2 23

103 $12,390.00 118.00 105 Need SCO Mar.15/08 N 58

104 $378,892.50 3608.50 105 Need SCO Direct to ABF N 129 18453

105 $225.00 2.50 90 SCO Rec'd Dec. 14/07 N 31 104 31

106 $270.00 3.00 90 SCO Rec'd Dec. 14/07 N 30 102 37

107 $7,650.00 85.00 90 SCO Rec'd Dec. 14/07 N 41 99 44

108 $13,680.00 152.00 90 SCO Rec'd/IP Dec. 14/07 N 29 100 50 18452

109 $585.00 6.50 90 Need SCO Feb. 21/08 N 123 33

110 $0.00 0.00 - - Void Feb. 12/08 N 86 24

111 $0.00 0.00 - - Void

112 $37,980.00 422.00 90 Need SCO Mar. 04/08 N 90 2008-546-20

113R1 $720.00 8.00 90 Need SCO Jan. 30/08 N 91 2008-546-14R1

114 $56,435.00 2821.75 20 - Need SCO Feb. 12/08 Y 108 2008-546-15

114R1 $48,070.00 2403.50 20 - Need SCO Jun. 17/08 Y 108R1

115 $3,757.50 41.75 90 Need SCO/IP Feb. 14/08 N 118

116 $0.00 0.00 - - Void

117 $0.00 0.00 - - Void

118
$10,237.50 97.50 105 Need SCO Feb. 14/08 N 120

119 105 Y IP

120 $8,527.50 94.75 90 Need SCO Feb. 18/08 N 121

121 $5,775.00 55.00 105 Need SCO Feb. 20/08 N 122

122 $1,440.00 16.00 90 Need SCO Feb. 13/08 N 109

123 Y

124 $0.00 0.0 Y Void

125 Y

126 90 Y IP

127 90 Y IP

128 90 Y IP

129 John/Matt Y

130 $0.00 0.0 - No $

Candraft Job # 2006-546

Description of Work

Incorporate changes due to CCO 011

Incorporate changes due to CCO 023 - W2 cap & E2 Cross Beams

Re-locating segment Splice to suit ABF RFI 000747R00 & ZPMC Dwg. ZPMC0003-04cR5

East Transition Segmentation/Kinking - For 13 East Only

Incorporate changes due to CCO 031 - Mechanical modifications

Incorporate changes due to CCO 037 - Modify Susp. Brackets

Incorporate changes due to CCO 044 - Barrier modifications

Incorporate changes due to CCO 050 - Hinge A Reaction - Shear Plates

Incorporate changes due to CCO 033 - Bikepath brackets

Incorporate changes due to CCO 024 - Traveller Rail & Trolley modifications → Void, Re-Submitted as CO 143 (Was191.5 hrs @ $90.0)

Changes due to RFI-CAN-000546R00 (ABF-RFI-000927R00 & ZPMC RFI 322R00) → This CO Void, See CO 118 - as it covers same RFI's

Changes due to cable fouling corner assembly (ABF RFI 944R0)

Changes due to anchorage alternate design

For OBG overtime  →  Note that this is an ongoing CO billed monthly - February 15/08 Billing (Weeks 1 to 40, start of job to Feb.1/08)

Additional time for detailing lifting lugs in lifts 13E+13W & 14E+14W

Changes due to RFI-CAN-000584R00, R01, R02, R03 - ABF-RFI-001165R00 →This CO Voided - Combined with CO 158.

(RFI-CAN-000566R00 - East cable anchorage layout), ABF-RFI-001031R00 - Void, covered in CO 191.

For OBG overtime  →  Note that this is an ongoing CO billed monthly - March 15/08 Billing (Weeks 41 to 59, Feb 2/08 to Monday June 9/08 ) - Hourly after.

Changes due to RFI-CAN-000546R00 (ABF-RFI-000927R00 & ZPMC RFI 00322R00) Split bottom portions of floorbeams, to accommodate shop assembly 
change.
e-mail rk307 (RFI-CAN-000619R00 - Cable access opening & shop fab.) ; Cut out in OBG at East anchor for PWS erection,                                                 ABF-RFI
001302R00   → See also ABF-CAN-RFI-000057R00

Revise plate thickness for corners of floorbeam web from PL30 to PL22, on Lift 12 E

ZPMC requested additional XYZ coordinate geometry for SEG and OBG dwgs, 12E+12W

Redlined Appv'l of SEGSD4 rec'd 2/11/08 from Sean - Rev's to stiffs on CB17 access ladder

RFI-CAN-000587R00, Need info on girder plate Type 5H - Ref 625 and 686/1204

Bay Bridge OBG e-mail rk253 (RFI-CAN-000588R00 - longitudinal bulkhead connection)     Void, combined with CO #185

RFI-CAN-000589R00 Floorbm web profile @ Flrbm E2 [PP119 (-1500), PP119 & PP119 (+1500)] - ABF-RFI-001209R00

e-mail rk255 (RFI-CAN-000591R00 - Bearing stiffener @ PP118.35 & PP119.65) - ABF-RFI-001214R00

e-mail rk257 (RFI-CAN 000590R00 - stiff. PL layout face "C") - ABF-RFI-001210R00

e-mail rk264 (stiff. spacing at Pier E2 Crossbeam) - RFI-CAN-000592R00 - ABF-RFI-001220R00

Geometry and plate layouts for segmentation

e-mail rk265 (RFI-CAN-000596R00 - stiff. plate cutout @ PP118), ABF-RFI-001222R00

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14
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Candraft Change Order Summary for OBG
Customer: Date: Mar. 03/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

Candraft Job # 2006-546

Description of Work

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

131 $0.00 0.00 Y No $

132 Y

133 Y

134 Y

135 $0.00 0.0 - No $

136 Y

137 90 Y IP

138 $0.00 0.0 - No $

139 $0.00 0.0 - No $

140 $0.00 0.0 - Void

141 Y

142 90 Y IP

143 $12,555.00 139.5 90 Need SCO Mar. 18/08 N 119 24

CO-1
$4,680.00 52.0 90 SCO Rec'd N 28 CO-04 24

144 $0.00 0.0 - No $

145 $0.00 0.0 - No $

146 $0.00 90 - IP

147 Y

148 90 Y IP

149 90 Y IP

150 90 Y IP

150 90 Y IP

151 Y

152 $0.00 0.0 - Void

153 Y

154 90 Y IP

155 90 Y IP

156 90 Y IP

157 Y

158 90 Y IP 87

159 90 Y IP

160 90 Y IP

$608,550.00 10,179.25

e-mail rk267 (RFI-CAN-000597R00 - Fabrication Procedure)

e-mail rk268 (RFI-CAN-000598R00 - barrier conn. @ long. bulkhead) - ABF-RFI-001226R00

e-mail rk269 (RFI-CAN-000599R00 - traveler rail conn @ Pier E2), ABF-RFI-001227R00

e-mail rk270 (RFI-CAN-000600R00 - long stiff size on Face B) - ABF-RFI-001228R00

e-mail rk271 (RFI-CAN-000601R00 - web plate splice on Floorbeam E2), ABF-RFI-001230R00

e-mail rk272 (RFI-CAN-000602R00 - cable opening flange width), ABF-RFI-001231R00

e-mail rk273 (RFI-CAN-000603R00 - Temporary support bearing plate location at Line W13) - ABF-RFI-1232R00

e-mail rk274 (RFI-CAN-000597R01- Fab. Procedure), ABF-CAN-000046R00

e-mail rk275 (RFI-CAN-000598R01 - Barrier conn @ longitudinal bulkhead/config btwn PP118+PP120), ABF-CAN-RFI-000045R00

e-mail rk276 (RFI-CAN-000591R01 - brg stiff fouling flrbm flange) - ABF-RFI-001246R00 → Void Combined with CO #126.

e-mail rk282 (RFI-CAN-000605R00 - Out of plane kinks), ABF-CAN-RFI-000071R00

e-mail rk283 (RFI-CAN 000607R00 - barrier connection hole clearance for E2) - ABF-CDT-RFI-000004

Incorporate changes due to CCO 024 - Traveller Rail & Trolley modifications → This is for 191.5 hrs - 52.0 hrs, see also CO-1

e-mail rk274 (RFI-CAN-000597R03- Fab. Procedure) → See note on CO 163

e-mail rk287 (RFI-CAN-000608R00 - drainage & barrier layouts), ABF-CAN-RFI-000054R00

To be used in conjuntion with Candraft CO 143, this CO # (CO-1) was approved and assigned ABF-SCO-028 for 52.0 hrs.                                                      52.0 
hrs here + 139.5 hrs in CO 143 = original 191.5 hrs in CO 110. Sean told me to void CO 110 and write CO 143 for the difference between 191.5 hrs less 52.0 hrs in 
CO-1 which = 139.5.

e-mail rk289 (RFI-CAN-000609R00 - bott. flg. stiff. for crossbeam @ Pier E2)

e-mail rk290 (RFI-CAN-000610R00 - bike path conn. @ PP121)

e-mail rk297 (RFI-CAN-000604R00 - plate stiff. splice @ kinks), ABF-RFI-001273R00    Put CAN-R01, R02, and R03 here too

e-mail rk298 (RFI-CAN-000613R00 - perimeter plate weld to girder face A & G), ABF-CAN-000060R00

e-mail rk302 (RFI-CAN-000616R00 - response to ABF RFI 000551R00)

e-mail rk299  (RFI-CAN-000614R00 - crossbeam web splice @ PP118 & PP120) - ABF-RFI-001270R00

e-mail rk278 (RFI-CAN-000598R02 - barrier conn. @ longitudinal bulkhead)

e-mail rk280 (RFI-CAN-000584R01 - saddle grillage @ Pier E2), ABF-RFI-CAN-000047R00 →This CO Voided - Combined with CO 158.

e-mail rk294 (RFI-CAN-000611R00 - barrier configuration @ vertical kinks)

e-mail rk299  (RFI-CAN-000614R01 - crossbeam web splice @ PP118 & PP120), ABF-RFI-001270R01 (Track R01+R00 here under CO #150)

Totals for Page-1 =

e-mail rk303 (RFI-CAN-000584R04 - saddle grillage), ABF-RFI-001165R01 →This CO now covers RFI-CAN-584R00 thru R12 inclusive. (see also ABF RFI 1305 
series)

e-mail rk305 (RFI-CAN-000606R00 - response to ABF-RFI-001173R00)

e-mail rk306 (RFI-CAN-000618R00 - longitudinal shear plate weld @ Pier E2), ABF-RFI 001289R00

-  Continued on Page-2  -

e-mail rk295 (RFI-CAN-000612R00 - contract dwg. clarification), ABF-RFI-001271R00 

e-mail rk211 (RFI-CAN-000576R01 - plate sizes in Lift 13) - ABF-RFI-000606R01

e-mail rk301 (RFI-CAN-000615R00 - flrbm web width @ PP118.35 & PP119.65), ABF-RFI-001276R00
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Candraft Change Order Summary for OBG
Customer: Date: Mar. 03/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

161 Y

162 Y

163 $0.00 0.00 90 - IP

164 Y

165 Y

166 $0.00 0.00 90 - IP

167 $0.00 0.00 90 - IP

168 Y  

169 90 Y IP

170  90 Y IP

171 Y

172 90 Y IP

173 90 Y IP

174 90 Y IP

175 $0.00 0.00 - Void

176 $0.00 0.00 90 - IP

177 0.00 Y IP

178 287.00 90 Y IP 136

179 $0.00 0.00 90 - IP

180 $1,057.50 11.75 90 IP May. 21/08 132 2008-546-28

181 Y

182 $0.00 0.00 - No $

183 $0.00 0.00 90 - IP

184
$0.00 0.00

90 - IP

185 $0.00 0.00 - Void

186 90 Y IP

187 90 Y IP

188 90 Y IP

189 90 Y IP

190 $0.00 0.0 - Void 87

191
$9,000.00 100.0

90 IP
May. 05/08 131

192
$0.00 0.0

90
- IP

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

e-mail rk349 (RFI-CAN-000632R01 - clarification floorbeam web config @ PP125.5 & PP126.5), ABF-RFI-001335R01 →Void: Combined with CO 196.

e-mail rk347 (RFI-CAN-000582R01 - Vert. plate & plate "I" intersection)

e-mail rk346 (RFI-CAN-000634R00 - Anchorage PL in East Anchorage Crossbeam) 

e-mail rk348 (RFI-CAN-000584R07- saddle grillage layout), ABF-RFI-001305R01 → Void: Combined with CO 158
Recalculate strand geometry taking into account the saddle splay zone, per ABF-RFI-001306R00/conversation with Thomas/Sean May 2 so      CO 117, CO 175 and 
CO 179 are now voided because they are covered here in CO 191 ( I put $0.00 for these other 3 CO's).

e-mail rk338 (RFI-CAN-000584R06 - Response to ABF- RFI-001305R00), ABF-CAN-RFI-000063R00 →This CO Voided - Because it was merged with CO 158.

e-mail rk342 (RFI-CAN-000588R02 - longitudinal bulkhead & part. diaph. conn.), ABF-RFI-001201R01  → Void: Combined with CO 178

e-mail rk343 (RFI-CAN-000629R01- Catwalk & cable tray support Lift 13), ABF-RFI-001341R00

e-mail rk344 (RFI-CAN-000633R00 Longitudinal stiff. PL's @ skin PL tran. Lift 14), ABF-RFI-001342R00 → Combine R01 here too.

e-mail rk334 (RFI-CAN-000629R00 - catwalk config & cable tray clarification), ABF-RFI-001338R00 - Question-2 answered in ABF-RFI-001410R00                          → 
Write Off

e-mail rk335 (RFI-CAN-000630R00 - Fab. Procedure Lift 14E)

e-mail rk636 (RFI-CAN-000631R00 - Stiffener spacing girder face 'E' Lift 14), ABF-RFI-001336R00

e-mail rk337 (RFI-CAN-000632R00 - floorbeam web config @ PP125.5 & PP126.5), ABF-RFI-001335R00 → Void: Combined into CO 196.

e-mail rk325 (RFI-CAN-00628R00/R01 Girder plate Type 7 & 8 stiffener config.), ABF-RFI-001324R00/R01

e-mail rk329 (RFI-CAN-000624R01 - Floorbeam E2 stiff. interface), ABF-RFI-001301R01

e-mail rk330 (CAN-RFI-000588R01, R02, R03 - Longitudinal bulkhead access & configuration), ABF-RFI-001201R01/R02 (CO 124/185 combined with this)

e-mail rk331 (RFI-CAN-000620R02 - East saddle trough & cable CL radius), ABF-CAN-RFI-000064R00; (Ref. CO 175) →Void: See CO 191

e-mail rk326 (RFI-CAN-000620R01 - East saddle trough & cable CL radius), ABF-CAN-RFI-000064R00; (Ref. CO 179) →Void; See CO 191

e-mail rk328 (RFI-CAN-000590R02 - Proposed stiff plate layout face "C"), ABF-RFI-001344R00

e-mail rk318 (RFI-CAN-000625R00 -Saddle support beam layout), ABF-RFI-001310R00, R02

e-mail rk320A (RFI-CAN-00605R01 - Out-of plane kinks)

e-mail rk322 (RFI-CAN-000627R00 - Stiffener plate welds to longitudinal shear plate), ABF-RFI-001314R00

e-mail rk323 (RFI-CAN-000590R01 - Stiffener plate layout on girder face "C"), ABF-RFI-001210R01

e-mail rk313 (RFI-CAN-000624R00 - Lifting lug foul cable tray & floorbeam E2 stiffener interface), ABF-RFI-001301R00

e-mail rk316 (RFI-CAN-000584R05 - Saddle grillage), ABF-RFI-001305R00 →This CO Voided - Combined with CO 158.

e-mail rk317 (RFI-CAN-000616R01 - Response to ABF-RFI-1279R01)

e-mail rk319 (RFI-CAN-000626R00 - "K" plate stiffener location & cutout)

e-mail rk310 (RFI-CAN-000621R00, Floorbeam E2 diaphragm flange) 

e-mail rk308 (RFI-CAN-000597R03 - Plate stiff. termination) → Note we already send Rev 03 (CO 144), this should have been R04 .

e-mail rk311 (RFI-CAN-000622R00 - Location of cable tray support VIII in Lift 13 from PP117.5+1600 to PP124+1203), ABF-CAN-000056R00

e-mail rk312 (RFI-CAN-000623R00 - Floorbeam diaph. & stiff. Type 11 interface), ABF-RFI-001300R00

Candraft Job # 2006-546

Description of Work

e-mail rk309 (RFI-CAN-000620R00 - East saddle trough & cable CL radius), ABF-RFI-001306R00

OBG CO Summary Page-2
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Candraft Change Order Summary for OBG
Customer: Date: Mar. 03/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

Candraft Job # 2006-546

Description of Work

193 $0.00 0.00 90 - IP

194 90 Y IP

195 $0.00 0.0 - No $

196 90 Y IP

197 $0.00 0.0 90 Y IP

198 90 Y IP

199 90 Y IP

200
$0.00 0.0

90 - IP

201 90 Y IP

202 $0.00 0.0 -

203 $0.00 0.0 90 - Void

204 90 Y IP

205 $0.00 0.0 90 Y IP

206 $0.00 0.0 90 - IP

207 $0.00 0.0 90 - IP

208 $0.00 90 Y IP

209 $0.00 0.0 90 Y IP

210 Y

211 Y

212 Y

213 Y

214

215 $154,710.00 1719.00 90 Y IP Jun. 23/08 054/062 135 32

215R01 $409,117.50 4545.75

215R02 $465,255.00 5169.50 90

215R03 $520,830.00 5787.00

215R04 $534,892.50 5943.25

215R05

216 $0.00 0.0

217

218

219 90 Y 87

220 $0.00 0.0

221 $0.00 0.0

222 90 Y

$2,094,862.50 23,563.25Totals for Page-2 =

 e-mail rk388 (RFI-CAN-000625R02 - response to ABF-RFI 1310R01 and ABF-RFI-000570R00), ABF-RFI-001421R00  → Void, See CO 248 for Cable Access cutouts 
addressed in ABF-RFI-000570R00

e-mail rk420 (RFI-CAN-000584R12 bootleg - saddle grillage @ Pier E2), ABF-RFI-001305R03 → Void, See CO #158 to track this.

e-mail rk395 (RFI-CAN-000620R04 - bootleg strand layout), ABF-RFI-001430R00

Continued on Page-3

ABF-RFI-RFI-617R01   July 11/08, This CO voided as I merged changes for ABF-RFI-617R01 into CO 201

RFI-584R11

e-mail rk386 (RFI-CAN-000629R03 - cable tray conn. @ stiff. splice), ABF-RFI-001410R00

e-mail rk387 (RFI-CAN-000602R02 - cable fab. open'g @ PP121), ABF-RFI-001429R00    → This is CCO 87

e-mail rk378 (RFI-CAN-000584R10 - Saddle support beams @ Pier E2) 

e-mail rk376 (RFI-CAN 000590R03 - traveler rail conn. on girder face "C" - OBE13), ABF-RFI-001392R00

Not Used - Originally this was reserved for RFI-646 but CO 224 was used for RFI-CAN-646R00

This CO is for tracking hourly billing portion of contract that started Tuesday June 10/2008, this will be an ongoing CO submitted monthly.

Monthly hourly billing for period between June 21/08 to July 20/08, Including Fraser Engineering time

Monthly hourly billing for period between July 21/08 to August 20/08, Including Fraser Engineering time

Monthly hourly billing for period between August 21/08 to September 20/08, Including Fraser Engineering time

Monthly hourly billing for period between September 21/08 to October 20/08, Including Fraser Engineering time

Monthly hourly billing for period between October 21/08 to Noveber 20/08, Including Fraser Engineering time

e-mail rk373 (RFI-CAN-000645R00 - Pier E2 optional leveling plate),  ABF-CAN-RFI-000072R00  → Write Off

e-mail rk375 (RFI-CAN-000635R02 - Floorbeam web access opening), ABF-RFI-001358R02 → Void, Combined R02 with R00, R01, R03, R04 in CO 229

e-mail rk377 (RFI-CAN 000625R01 - Access opening in floorbeam web @ PP120), ABF-RFI-001310R01

e-mail rk327 (RFI-CAN-000597R05 - Plate stiffener termination), ABF-CAN-RFI-000062R00

e-mail rk369 (RFI-CAN-000641R00 - Floorbeam E2 anchor stool weld), ABF-RFI-001377R00

e-mail rk370 (RFI-CAN-000642R00 - Padeye location), ABF-RFI-001384R00  → Written Off

e-mail rk371 (RFI-CAN-000643R00 - Stiffener PL mat'l grade), ABF-RFI-001386R00

e-mail rk372 (RFI-CAN-000644R00 - Transverse camber of OBG @ East anchor crossbeam), ABF-RFI-001387R00

e-mail rk363 (RFI-CAN-000639R00 - Response to ABF-RFI-001343R00) - ABF-CAN-RFI-000066R00 which now supercedes the orignal response in ABF-RFI-
001343R00

e-mail rk634 (RFI-CAN-000617R00, R01, R02 - Access bottom flange @ E2), ABF-RFI-001378R00, R01, R02   → R01 has No $ Req'd.

e-mail rk367 (RFI-CAN-000640R00 - Contract dwg. clarification floorbeam E2), ABF-RFI-001375R00

e-mail rk368 (RFI-CAN-000584R09 - saddle grillage layout @ Pier E2) →This CO Voided - Combined with CO 158.

e-mail rk356 (RFI-CAN-000632R02 - access openings @ PP125.5 & PP126.5), ABF-RFI-001335R02

e-mail rk360 (RFI-CAN-000635R01 - floorbeam web openings), ABF-RFI-001358R01 → Void, Combined R01 with R00, R02, R03, R04 in CO 229

e-mail rk362 (RFI-CAN-638R00 - anch. stiff. & OBG stiff interface), ABF-CAN-RFI-000067R00 → Combine R01 and R02 here too.                                                           
(Note, this also answered in ABF-RFI-001394R00, and R01)

e-mail rk361 (RFI-CAN-000637R00 - Runner blade conn. @ PP118 & PP120), ABF-RFI-001373R00

e-mail rk350 (RFI-CAN-000635R00 - Floorbeam web access opening), ABF-RFI-001358R00  → Void, Combined R00 with R01, R02, R03, R04 in CO 229

e-mail rk351 (RFI-CAN-000636R00 - Floorbeam config. @ PP125), ABF-RFI-001359R00

e-mail rk354 (RFI-CAN-000629R02- Catwalk configuration), ABF-RFI-001338R01
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Candraft Change Order Summary for OBG
Customer: Date: Mar. 03/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

223

224 $0.00 0.00

225

226

227

228 $0.00 0.00

229
960.00

230

231 $0.00 0.00

232

233 $0.00 0.00

234

235

236

237

238

239

240

241

242

243

244

245

246

247

248

249

250

251

Candraft Job # 2006-546

Description of Work

e-mail rk399 (RFI-CAN-000626R01 bootleg - "K" plate cut out), ABF-RFI-1309R01

e-mail rk391 (RFI-CAN-000646R00 - TS substitution), ABF-RFI-CAN-000070R00         This RFI was written Off    

 e-mail rk404 RFI-CAN-000648R00 bootleg - bearing housing hole location in bott. plate), ABF-RFI-1435R00

e-mail rk401 (RFI-CAN-000647R00 - Floorbeam E2 transverse aldder fouling bearing stiffener), ABF-RFI-001428R00

e-mail rk402 (RFI-CAN-000593R01 - Rib stiff. Type 1 weld),   ABF-RFI-000777R07

e-mail rk403 (RFI-CAN-000642R01 - Pad Eye location, ABF-RFI-001384R01  → Write Off 
e-mail rk405 (RFI-CAN-000635R03 Bootleg - bolted arch. housing), ABF-RFI-1421R01  → Combined R03 here with R00, R01, R02, R04, R05, and R06    ABF-RFI-
001450R00 = RFI-CAN-000635R04

e-mail rk408 (RFI-CAN-000649R00 - bottom PL edge beam fouling @ brg stiff), ABF-RFI-001445R00

e-mail rk393 (RFI-CAN-000533R01 - Utility open'g location @ PP119), Draft response rec'd July 2/08, ABF-RFI-000814R01 → Write Off

 e-mail rk409 (RFI-CAN-000604R03 bootleg - plate stiff splice), ABF-RFI-001467R00

e-mail rk411 (RFI-CAN-000635R04 bootleg - bolted arch. housing)  → Void, Combined R04 with R00, R01, R02, R03 in CO 229

 e-mail rk412 (RFI-CAN-000602R03 bootleg - cable opening @ PP121.5, ABF-RFI-001429R01

e-mail rk413 (RFI-CAN-000638R02 bootleg - anchor stiff & OBG stiff on girder face D)

e-mail rk 414 (RFI-CAN-000575R01, and R02 bootleg - long. diaph. stiff. splices) → (R02 was written off), ABF-RFI-001090R01

 e-mail rk417 (RFI-CAN-000626R02 - cable strand cutout in "K" plate), ABF-RFI-001309R02

e-mail rk419 (RFI-CAN-000651R00 bootleg - flrbm web config)

e-mail rk424 (RFI-CAN-000652R00, and R01 bootleg - final PP spacing due to axial camber rev.), ABF-RFI-001376R01 → R00 + R01 written off

e-mail rk 415 (RFI-CAN-000620R05, and R06 bootleg - cable strand location)

e-mail rk418 (RFI-CAN-000650R00 - dehumidifier duct openings), ABF-RFI-001471R00

e-mail rk433 (RFI-CAN-000653R00 bootleg - stiff splice config), ABF-RFI-1485R00

e-mail rk434 (RFI-CAN-000654R00 bootleg - hinge pipe locations)

Reserved for 13A/13B Segment splice @ girder face C    (Not assigned rk e mail # as of Aug 11 and therefore not sent out yet)

e-mail rk439 (RFI-CAN-000655R00 - vert. camber); Sent August 15/2008

Approval review/clarification - For 13E

Incorporate changes due to CCO 086

ABF-RFI-000570R00 - (Cutout in the OBG at East Anchor, for PWS Erection), No Candraft RFI associated with this ABF one.

Approval review/clarification - For 13W

ABF-RFI-001555R00 (Floorbeam Stiffener Cutouts in OBG, Lift 14E).

ABF-RFI-001555R00 (Floorbeam Stiffener Cutouts in OBG, Lift 14W).

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

OBG CO Summary Page-3
5 of 6

.



Candraft Change Order Summary for OBG
Customer: Date: Mar. 03/09

Project: JOB # SAS 04-01210F4

Candraft Disputed by Amount Difference CO sent to CO ABF CTLLC Caltrans CTLLC Letter Candraft

CO # Amount Hours TRO RATE T&M Status ABF (Y/N) ABF Paid to Invoice CTLLC DONE SCO # Xtra # CCO # Ref. # Invoice #

Candraft Job # 2006-546

Description of Work

American Bridge/Fluor

Bay Bridge - OBG, LIFTS 12, 13 &14

252

253

254

255

256 223.00

257

258

259

260

261

262

263

264

265

266

267

268

269

270

271

272

273

274

275

276

277

278

279

280

$0.00 1,183.00

Total for Pages 1, 2, and 3 = $2,703,412.50 34,925.50

Incorporate changes due to CCO 099

ABF-RFI-000689R00 (ZPMC-RFI-000187R00, Proposal to enlarge gap between box girder and crossbeam)

Approval review/clarification - For 14E

Incorporate changes due to CCO 055

Incorporate changes due to CCO 087 (as described in Caltrans letter 05.03.01-003321 Only, to date - there will be revisions adding scope/hrs to this CCO)

Incorporate changes due to Caltrans Letter No. 05.03.01-002848

Approval review/clarification - For 12W

Approval review/clarification - For 12E

Approval review/clarification - For 14W

Layout for Anchorage, design drawings not clear/missing information

ABF-RFI-001611R00 (Corner Assembly weld clarification)

Totals for Page-3 =

OBG CO Summary Page-3
6 of 6

.



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 38.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8

4:45 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM4:00 PM 5:00 PM

Friday Feb 27/2009

5:15 PM

8

Emp#

Months overtime total:
(For February/09)

     Hrs.

Alek Blagojevic

8:45 AM

TuesdaySaturday Sunday

7.5

Monday

8:15 AM

8.56.75

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

9:15 AM

Thursday

8:30 AM

Wednesday

8:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Alek Blagojevic

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs Hinge A 8.00 6.75 14.75

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

431 X Dwgs for BP Dwgs 14W 8.50 8.00 7.50 24

38.75For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009Alek Blagojevic

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 4

In:

Out: Totals

Hours: 45.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

4:45 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:45 PM4:45 PM 5:00 PM

Friday Feb 27/2009

4:00 PM

9.25

Emp#

Months overtime total:
(For February/09)
 20.25  Hrs.

Allen Manuzon

7:00

TuesdaySaturday Sunday

8.5

Monday

7:00 AM

9.259.25

For Page 1 of 4: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:15 AM

Wednesday

7:15 AM



Empl. Name: Week Ending: 

Sheet 2 of 4

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

412 VERTICAL PLATE (VP) 14W 0.50 0.50 1

405 RIB STIFF. DWGS (RS) 14W 4.75 3.25 9.25 4.75 3.00 25

402 WELD DET. DWGS (WD) 14W 1.00 0.50 1.00 2.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

28.5

FridayThursday

------------------------------ See Page 1 of 4 ------------------------------

WednesdaySunday

Allen Manuzon

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 4: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 4

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs 3.00 3.00 2.00 8

338

339 X Dwgs for SEG Dwgs 1.25 1.25

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

239 X Dwgs for SEG Dwgs 13W 2.00 2

11.25For Page 3 of 4: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009Allen Manuzon

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 4 ------------------------------



Empl. Name: Week Ending: 

Sheet 4 of 4

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 1.50 1.5

12W-1 Revise to suit Approval 454 4.00 4

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

5.5

12W Approvals - CO 258

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009Emp#

Months overtime total:
(For February/09)

          Hrs.

Allen Manuzon

TuesdaySaturday Sunday Monday

------------------------------ See Page 1 of 4 ------------------------------

For Page 4 of 4: TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 62

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 0.75 0.50 0.25 0.25 1.75

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

1.75

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

11

5:00 PM

10

6:30 PM

11

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM5:00 PM 5:00 PM

Friday Feb 27/2009

6:30 PM

Emp#

Months overtime total:
(For February/09)

     Hrs.

Allen Wen

7:00 AM7:00 AM

TuesdaySaturday Sunday

11

Monday

7:00 AM

9.59.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

216 SEG DWGS (SEG) 13W/C 5.00 10.50 8.75 9.00 10.75 10.00 54

201 LAYOUT DWGS (L) 13W/A 5.00 5

CO Change Order        CO# 256 0.50 0.5

CO Change Order        CO# 248 0.75 0.75

CO Change Order        CO#

CO Change Order        CO#

60.25

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Allen Wen

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009Allen Wen

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 51.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD) 1.50 1.5

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG) 5.00 9.75 7.00 9.25 10.00 8.50 49.5

317

51

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

10

12:00 PM

5

5:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:45 PM4:30 PM 5:00 PM

Friday Feb 27/2009

4:00 PM

9.75

Emp#

Months overtime total:
(For February/09)

     Hrs.

Ana Filler

7:00 AM7:00 AM

TuesdaySaturday Sunday

8.5

Monday

7:15 AM

9.259

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:15 AM

Wednesday

7:15 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

401 LAYOUT DWGS (L) 14W 0.50 0.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

0.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Ana Filler

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009Ana Filler

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 46.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL) 9.25 9.25

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB) 9.25 3.00 7.00 19.25

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

28.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9.25

5:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Feb 27/2009

5:00 PM

9.25

Emp#

Months overtime total:
(For February/09)
    24.75 Hrs.

BEN XUN

7:15 AM

TuesdaySaturday Sunday

9.25

Monday

7:15 AM

9.259.25

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:15 AM

Wednesday

7:15 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

BEN XUN

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs 6.25 2.25 9.25 17.75

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

17.75For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009BEN XUN

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 4

In:

Out: Totals

Hours: 34

Vacation hours: 8

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) A,C 8.50 8.00 9.00 4.50 30

217 CORNER ASSLY (CA)

30

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8

8.00

4:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

3:30 PM3:30 PM 4:30 PM

Friday Feb 27/2009

9

Emp#

Months overtime total:
(For February/09)

  18.0 Hrs.

Bill Bridge

7:00 AM

TuesdaySaturday Sunday Monday

7:00 AM

98

For Page 1 of 4: TOTAL HOURS CHARGED TO JOB 

FridayThursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 4

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

CO Change Order        CO# 249 0.50 0.50 1

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

1

FridayThursday

------------------------------ See Page 1 of 4 ------------------------------

WednesdaySunday

Bill Bridge

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 4: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 4

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 4: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009Bill Bridge

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 4 ------------------------------



Empl. Name: Week Ending: 

Sheet 4 of 4

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE

12W-1 Revise to suit Approval 3.00 3

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

3For Page 4 of 4: TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

------------------------------ See Page 1 of 4 ------------------------------

Emp#

Months overtime total:
(For February/09)

          Hrs.

Bill Bridge

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

12W Approvals - CO 258

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 46.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB) 4.25 3.00 7.25

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB) 9.25 9.25 18.5

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

25.75

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9.25

5:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Feb 27/2009

5:00 PM

9.25

Emp#

Months overtime total:
(For February/09)
    23.75 Hrs.

BING TIAN 

7:15 AM

TuesdaySaturday Sunday

9.25

Monday

7:15 AM

9.259.25

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:15 AM

Wednesday

7:15 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

BING TIAN 

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs 5.00 2.00 7

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs 4.25 9.25 13.5

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

20.5For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009BING TIAN 

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



98 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) 13W-A 9.50 9.25 9.50 9.00 7.75 45

217 CORNER ASSLY (CA)

45For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:45 AM

Wednesday

7:45 AM

7.75

Monday

7:30 AM

9.59.259.5

Emp#

Months overtime total:
(For February/09)
   19.5 hours

   Cesar M. Gamboa

7:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:15 PM5:15 PM 5:45 PM

Friday Feb 27/2009

3:15 PM

9

5:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009   Cesar M. Gamboa

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

   Cesar M. Gamboa

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 48

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

11:00 AM

3.5

5:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Feb 27/2009

4:30 PM

9

Emp#

Months overtime total:
(For Febuary/09)

     Hrs.

DAVID CHOU

7:30 AM7:30 AM

TuesdaySaturday Sunday

8.5

Monday

7:30 AM

99

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:30 AM

Wednesday

7:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

DAVID CHOU

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs 3.50 9.00 9.00 9.00 9.00 8.50 48

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

48For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009DAVID CHOU

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB) 4.00 4.00 5.00 3.00 16

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

16

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

4:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:30 PM4:30 PM 4:30 PM

Friday Feb 27/2009

4:30 PM

9

Emp#

Months overtime total:
(For February/09)
     19.5 Hrs.

David Li

7:00 AM

TuesdaySaturday Sunday

9

Monday

7:00 AM

99

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

313 FLOORBEAM DWGS (FB) 14E 2.00 2

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

2

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

David Li

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs 5.00 3.00 4.00 6.00 9.00 27

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

27For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009David Li

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 53.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 1.50 3.50 1.25 1.00 3.00 3.75 1.00 15

401 LAYOUT DWGS (L) 14W 2.25 3.00 2.50 3.00 1.50 12.25

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

27.25For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:45 AM

Thursday

8:00 AM

Wednesday

8:00 AM

7.75

Monday

8:00 AM

9.510.758.75

Emp#

Months overtime total:
(For February/09)

        Hrs.

Derek Davies

7:50 AM9:10 AM

TuesdaySaturday Sunday

8:00 AM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:15 PM7:05 PM11:30 AM 6:00 PM

Friday Feb 27/2009

4:00 PM

9.75

12:40 PM

3.5

5:15 PM

2006-546

3.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

CO Change Order        CO# 256 1.50 1.5

CO Change Order        CO# 258 1.00 1.00 2.00 2.50 1.75 8.25

CO Change Order        CO# 260 0.50 1.00 1.00 2.5

CO Change Order        CO# 259 1.00 1

CO Change Order        CO# 215 3.50 2.00 1.00 1.75 0.50 1.50 10.25

CO Change Order        CO# 249 0.50 0.5

CO Change Order        CO#

CO Change Order        CO# 254 0.50 1.00 1.5

25.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009Derek Davies

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

402 WELD DET. DWGS (WD) 14W 0.75 0.75

0.75

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Derek Davies

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 41.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL) 4.00 8.50 12.5

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB) 4.00 4

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

16.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8.25

3:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

3:45 PM4:00 PM 4:00 PM

Friday Feb 27/2009

3:30 PM

8

Emp#

Months overtime total:
(For Feb/09)

   6.25  Hrs.

ED KOMAR

7:00 AM

TuesdaySaturday Sunday

8

Monday

7:00 AM

8.58.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

404 EXTERIOR PLATES (PL) DP 8.50 8.25 8.00 24.75

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

24.75

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

ED KOMAR

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009ED KOMAR

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



49 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 52

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

9

Monday

7:00 AM

10109

Emp#

Months overtime total:
(For FEBRUARY /09)

 HRS.

       ERNIE PALMA

7:00 AM8:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:30 PM5:30 PM 5:30 PM

Friday Feb 27/2009

4:30 PM

10

12:00 PM

4

4:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

306 DECK PL DWGS (DP) 4.00 9.00 10.00 10.00 10.00 9.00 52

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

52For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009       ERNIE PALMA

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

342 X Dwgs for Hr/CATWALK

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

       ERNIE PALMA

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



134 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45

Vacation hours: 3

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) 13W-A 5.00 10.50 10.50 10.50 7.50 44

217 CORNER ASSLY (CA)

44For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:05 AM

Thursday

7:10 AM

Wednesday

7:00 AM

8.5

Monday

7:00 AM

10.510.5

3.00

5

Emp#

Months overtime total:
(For February/09)

  Hrs.

JASON CHEN

7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:10 PM6:00 PM 6:00 PM

Friday Feb 27/2009

4:05 PM

10.5

12:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 249 1.00 1

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

1For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009JASON CHEN

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

JASON CHEN

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 4

In:

Out: Totals

Hours: 45

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD) 1.00 0.50 1.5

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)  SP 6.00 6.00 9.00 4.50 1.50 27

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

28.5For Page 1 of 4: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:30 AM

Wednesday

7:30 AM

9

Monday

7:15 AM

999

Emp#

Months overtime total:
(For February/09)

     Hrs.

JORDAN JOHN DELOS REYES

7:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Feb 27/2009

5:00 PM

9

4:45 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 4

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

302 WELD DET. DWGS (WD) 14E 0.50 0.5

337 X Dwgs for LD Dwgs 14E 4.00 4

CO Change Order        CO# 256 2.00 3.00 5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

9.5For Page 2 of 4: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009JORDAN JOHN DELOS REYES

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 4 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 4

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

FridayThursday

------------------------------ See Page 1 of 4 ------------------------------

WednesdaySunday

JORDAN JOHN DELOS REYES

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 4: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 4 of 4

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE

12W-1 Revise to suit Approval 467 7.00 7

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

7For Page 4 of 4: TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

------------------------------ See Page 1 of 4 ------------------------------

Emp#

Months overtime total:
(For February/09)

          Hrs.

JORDAN JOHN DELOS REYES

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

12W Approvals - CO 258

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 47.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:20 AM

Thursday

8:15 AM

Wednesday

8:15 AM

8.25

Monday

8:15 AM

99.258

Emp#

Months overtime total:
(For February/09)

     Hrs.

LEAH MANUEL

8:00 AM8:45 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:00 PM5:45 PM 5:45 PM

Friday Feb 27/2009

5:05 PM

9.25

12:45 PM

4

4:45 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO# 258 6.00 6.50 12.5

CO Change Order        CO# 259 2.50 7.25 5.25 15

CO Change Order        CO# 249 2.00 3.00 5

CO Change Order        CO#

32.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009LEAH MANUEL

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs 4.00 8.00 3.25 15.25

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

15.25

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

LEAH MANUEL

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 44.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD) 0.75 0.75

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB) 7.00 8.00 15

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

15.75For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:55 AM

Thursday

7:25 AM

Wednesday

7:50 AM

8.75

Monday

7:50 AM

989

Emp#

Months overtime total:
(For February/09)

     Hrs.

LING LING DING

7:45 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:25 PM4:15 PM 5:20 PM

Friday Feb 27/2009

5:10 PM

9.5

5:20 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

313 FLOORBEAM DWGS (FB) 14E 7.00 1.50 8.5

302 WELD DET. DWGS (WD) 14E 1.00 1

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

9.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009LING LING DING

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs 2.00 8.00 8.00 18

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

336 X Dwgs for FB Dwgs 1.00 1

19

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

LING LING DING

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 57

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD) 1.00 1.00 1.00 3

403 STD. DET. DWGS (SD) 1.50 0.50 2

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP) 2.50 2.00 4.5

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

9.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

10.5

12:45 PM

4

6:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM6:30 PM 6:30 PM

Friday Feb 27/2009

6:15 PM

10.5

Emp#

Months overtime total:
(For February/09)

     Hrs.

EMELITO DIZON

7:30 AM8:45 AM

TuesdaySaturday Sunday

10.75

Monday

7:30 AM

10.7510.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:30 AM

Wednesday

7:15 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

EMELITO DIZON

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs 8.50 9.50 9.75 9.50 10.25 47.5

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

47.5For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009EMELITO DIZON

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 57

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L) 3.00 4.00 3.00 2.00 12

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

12

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

10.5

12:15 PM

5

6:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:10 PM6:00 PM 6:00 PM

Friday Feb 27/2009

5:30 PM

10.5

Emp#

Months overtime total:
(For February/09)

     Hrs.

LOUIS HWANG

7:00 AM7:15 AM

TuesdaySaturday Sunday

10

Monday

7:00 AM

10.510.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:10 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

401 LAYOUT DWGS (L) 14W 2.00 6.50 4.00 3.50 3.50 5.00 24.5

216 SEG DWGS (SEG) 13W 1.00 4.00 5.00 5.00 15

201 LAYOUT DWGS (L) 13W 1.50 1.5

CO Change Order        CO# 256 3.00 1.00 4

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

45

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

LOUIS HWANG

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009LOUIS HWANG

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 52

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) B 9.00 11.00 11.00 11.00 4.00 46

217 CORNER ASSLY (CA)

46For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

8

Monday

7:00 AM

1111

Emp#

Months overtime total:
(For  February/09)

    Hrs

Mansoor Ahmed

7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM6:30 PM 6:30 PM

Friday Feb 27/2009

3:30 PM6:30 PM

11 11

SAN FRANCISCO BAY BRIDGE GIRDERS

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

320 ANCHORAGE DWGS (AP) 14E 2.00 2

408 BTM. PL DWGS (BP) 14W 4.00 4

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

6For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009Mansoor Ahmed

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Mansoor Ahmed

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 4.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 1.50 1.00 2.00 4.5

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

4.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

2

9:00 AM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

9:30 AM8:30 AM

Friday Feb 27/2009

1.5

Emp# Matt Morrison

7:30 AM

TuesdaySaturday Sunday Monday

7:30 AM

1

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

FridayThursday

7:30 AM

Wednesday



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 55.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

10.5

11:30 AM

4.5

6:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:00 PM6:00 PM 6:00 PM

Friday Feb 27/2009

4:30 PM

10.5

Emp#

Months overtime total:
(For February/09)

     Hrs.

Laudimer Ayuson

7:00 AM7:00 AM

TuesdaySaturday Sunday

9

Monday

7:00 AM

10.510.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

304 EXTERIOR PLATES (PL)

216 SEG DWGS (SEG) 13W 4.50 10.50 10.50 10.50 10.50 9.00 55.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

55.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Laudimer Ayuson

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009Laudimer Ayuson

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 42.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD) 3.00 1.50 4.5

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL) 5.00 4.75 2.50 12.25

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP) 1.25 1.25

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

18

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8

5:45 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:45 PM 5:15 PM

Friday Feb 27/2009

5:00 PM

9

Emp#

Months overtime total:
(For Feb.09)

    18.25 Hrs.

MOE AKBAR

8:15 AM

TuesdaySaturday Sunday

8

Monday

8:15 AM

8.259

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:30 AM

Thursday

8:30 AM

Wednesday

8:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

408 BTM. PL DWGS (BP) 14W 0.50 4.50 6.00 11

216 SEG DWGS (SEG) 13W 7.75 1.00 1.50 1.00 2.00 13.25

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

24.25

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

MOE AKBAR

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009MOE AKBAR

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 58

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

216 SEG DWGS (SEG) 13W 11.00 11.00 8.50 2.50 5.00 38

317

38

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9.5

1:10 PM

6

6:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:15 PM6:30 PM 6:30 PM

Friday Feb 27/2009

5:15 PM

11

Emp#

Months overtime total:
(For February/09)

     Hrs.

OMAR BELEN

7:00 AM7:10 AM

TuesdaySaturday Sunday

9.5

Monday

7:00 AM

1111

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:15 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

344 SUB-ASSL'Y DWGS (SA) for AP SA/AP 6.00 2.50 7.00 15.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

15.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

OMAR BELEN

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs 4.50 4.5

4.5For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009OMAR BELEN

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 35

Vacation hours: 8

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB) 4.00 4.00 4.00 12

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

12

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

5:10 PM

8.00

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM4:10 PM

Friday Feb 27/2009

4:35 PM

9

Emp#

Months overtime total:
(For February/09)

     Hrs.

MINGCHEN GUO

7:40 AM

TuesdaySaturday Sunday

9

Monday

7:40 AM

8

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:05 AM

Thursday

7:30 AM

Wednesday



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

MINGCHEN GUO

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs 9.00 4.00 5.00 5.00 23

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

23For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009MINGCHEN GUO

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 47

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:15 AM

Wednesday

7:00 AM

9.5

Monday

7:15 AM

99.59.5

Emp#

Months overtime total:
(For February/09)

  28.5 Hrs.

RIC JOSE

7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:15 PM5:00 PM 4:30 PM

Friday Feb 27/2009

5:00 PM

9.5

5:15 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

405 RIB STIFF. DWGS (RS) 14W 6.50 9.00 9.50 9.50 34.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

34.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009RIC JOSE

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs 9.50 3.00 12.5

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

12.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

RIC JOSE

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



33 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 58.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 2.00 6.50 2.00 5.00 3.00 1.50 20

301 LAYOUT DWGS (L) 14E 5.00 1.00 4.00 4.50 3.00 17.5

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

37.5For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:00 AM

Thursday

9:30 AM

Wednesday

8:30 AM

9

Monday

9:00 AM

9.51010

Emp#

Months overtime total:
(For February/09)

 Hrs.

Rolf Kaip

9:00 AM7:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

8:00 PM19:30 6:30 PM

Friday Feb 27/2009

5:30 PM

10

5:30 PM

10

7:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order    CCO     258 4.00 3.00 3.00 10

CO Change Order        CO# 249 3.00 2.50 4.00 1.50 11

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

21For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009Rolf Kaip

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Rolf Kaip

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 47

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

9

Monday

7:00 AM

9.59.59.5

Emp#

Months overtime total:
(For February/09)

     Hrs.

Robert Castro

7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Feb 27/2009

4:30 PM

9.5

5:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

405 RIB STIFF. DWGS (RS) 6.50 9.00 15.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

15.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009Robert Castro

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs 9.50 9.50 9.50 3.00 31.5

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

31.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Robert Castro

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 61

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG) 8.00 9.00 11.00 9.00 37

317

37For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

9

Monday

7:00 AM

111111

Emp#

Months overtime total:
(For February/09)

     Hrs.

ROLLY MIRO

7:00 AM7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM6:30 PM 6:30 PM

Friday Feb 27/2009

4:30 PM

11

3:00 PM

8

6:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

216 SEG DWGS (SEG) 13W 8.00 11.00 3.00 2.00 24

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

24For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009ROLLY MIRO

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

ROLLY MIRO

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 42.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD) 1.50 1.5

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL) AP 3.00 8.00 2.00 13

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

14.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

6.75

12:30 PM

3

5:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

3:45 PM5:00 PM 5:00 PM

Friday Feb 27/2009

5:30 PM

8

Emp#

Months overtime total:
(For February/09)

     Hrs.

Ron Palma

8:30 AM9:30 AM

TuesdaySaturday Sunday

8.5

Monday

8:30 AM

88

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:30 AM

Thursday

8:30 AM

Wednesday

8:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

412 VERTICAL PLATE (VP) 3.50 3.5

404 EXTERIOR PLATES (PL) VP 2.00 2

CO Change Order        CO# 256 2.50 2.00 2.50 7

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

12.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Ron Palma

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs 4.50 4.75 6.00 15.25

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

15.25For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009Ron Palma

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



43 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 57.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD) 10.50 8.00 18.5

315

316 SEG DWGS (SEG)

317

18.5For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:00 AM

Wednesday

7:00 AM

8

Monday

7:00 AM

10.2510.2510.25

Emp#

Months overtime total:
(For February/09)

     Hrs.

SYED M. AHMED

7:00 AM7:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:00 PM5:45 PM 5:45 PM

Friday Feb 27/2009

4:00 PM

10.5

3:30 PM

8

5:45 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

CO Change Order        CO# 187 1.00 1

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

1For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009SYED M. AHMED

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs 7.00 10.25 10.25 10.25 37.75

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

37.75

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

SYED M. AHMED

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



162 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)  DP 3.00 3

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB) 6.00 3.00 3.00 12

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

15

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

4:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:30 PM4:30 PM 4:30 PM

Friday Feb 27/2009

4:30 PM

9

Emp#

Months overtime total:
(For February/09)
    20.0 Hrs.

Tony Tam

7:00 AM

TuesdaySaturday Sunday

9

Monday

7:00 AM

99

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Tony Tam

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs 3.00 3.00 2.00 7.00 15

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

336 X Dwgs for FB Dwgs 14E 3.00 6.00 4.00 2.00 15

30For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009Tony Tam

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



80 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 40

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8

5:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:00 PM12:30 PM 4:00 PM

Friday Feb 27/2009

4:30 PM

10

Emp#

Months overtime total:
(For February/09)

     Hrs.

UTAKO HIBINO

7:00 AM

TuesdaySaturday Sunday

9

Monday

7:00 AM

85

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:30 AM

Wednesday

7:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

UTAKO HIBINO

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs 10.00 5.00 8.00 8.00 9.00 40

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

40For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009UTAKO HIBINO

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 42

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD) 1.00 1.00 2

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)  BP 3.00 3

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB) 6.00 2.75 5.00 2.25 8.00 24

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

29For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:30 AM

Thursday

8:45 AM

Wednesday

8:00 AM

8

Monday

8:00 AM

98.759

Emp#

Months overtime total:
(For February/09)

     Hrs.

VICTOR M. PINEDA

8:15 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:30 PM5:30 PM 5:30 PM

Friday Feb 27/2009

5:00 PM

7.25

5:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009VICTOR M. PINEDA

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs 5.00 4.00 4.00 13

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

13

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

VICTOR M. PINEDA

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours:

Vacation hours: 40

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

FridayThursday

8.00

WednesdayMonday

8.00

Emp#

Months overtime total:
(For February/09)

      Hrs.

VINCENT VILLANUEVA

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

8.00 8.008.00

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009VINCENT VILLANUEVA

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

VINCENT VILLANUEVA

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Feb 27/2009

Saturday ThursdaySunday Monday Tuesday Wednesday
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Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



DATE PRINTED: Mon }lar 2 09:33:51 EST 2009
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rffi
Thomas Balddin
ffi

Emp#
SSN

Manager

App¡oved By I I

F"'-þJr-tt¡ I

Aocount
Doscrlptlor¡

A,GC,OUnI

Gode Sa Su Itl T w Th F
tgrat

Houns

11-l Grossbeam Details
Weld DetailWD46 (l sht)
Standards X4250,X4258 (9 shts)
Plare details PLÍ!532-PL354i (r0 shþ)
Deck PL DP317ê DP317&l &DP317e2 (3shb)
Deck PL DP3179 DP31791 & DP3r79-2 (3 shts)
Deck PL DP3180, DP318GI & DPB180-2 (3 shts)
Deck PL DP3181, DP3181-1 & DP3181-2 (3 shts)
Deck PL DP3182, DP3182-i & DP3182-2 (3 shts)

9.00 a00 ô.5C 9.0c 11.00 f 1.0( 10.0(

Total Houp 9"00 8.00 6.5( 9.0c 11.00 11.0( 10.0c 64.5C

Total Oryurtime HounE 24.54
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Candraft Detailing Inc. Week #96
Weekly time summary for total hours worked on OBG:
From Saturday February 21/09 to Friday February 27/09

Employee Name (Candraft) Total Hours Worked

Aleksandar Blagojevic 38.75
Allen Manuzon 45.25
Allen Wen 62.00
Ana Filler 51.50
Ben Xun 46.25
Bill Bridge 34.00
Bing Tian 46.25
Cesar M. Gamboa 45.00
David Chou 48.00
David Li 45.00
Derek Davies 53.50
Ed Komar 41.25
Emelito Dizon 57.00
Ernie Palma 52.00
Gino Pezzente 0.00
Jason Chen 45.00
Jordan John Delos Reyes 45.00
Laudimer Ayuson 55.50
Leah Manuel 47.75
Ling Ling Ding 44.25
Louis Hwang 57.00
Mansoor Ahmed 52.00
Matt Morrison 4.50
Mingchen Guo 35.00
Moe Akbar 42.25
Omar Belen 58.00
Ric Jose 47.00
Robert Castro 47.00
Rolf Kaip 58.50
Rolly Miro 61.00
Ron Palma 42.25
Syed M. Ahmed 57.25
Tony Tam 45.00
Utako Hibino 40.00
Victor M. Pineda 42.00
Vincent Villanueva 0.00
Glen Fraser 0.00

Hours worked by Tensor (See Page 2 for listing) 94.50

Total Hours Worked this Week on SCO 65 Change Order Work = 1686.50
From Saturday February 21/09 to Friday February 27/09

These hours include Tensors hours (See Page 2 for crew listing)
All of this work is done under SCO 067

(Not including Glen Fraser) - Crew size for this week (Including Tensor) = 39

Total Hours worked on additional RFI changes to East end detailing
work that were not contemplated in the east end detailing scope of work

at the time of issuance of SCO 54, SCO 062, and SCO 065 = 99.25

% of time spent on additional RFI changes = 5.88%
Page1/3



Tensor Engineering Week #96
Weekly time summary for total hours worked on OBG:
From Saturday February 21/09 to Friday February 27/09

Employee Name (Tensor) Total Hours Worked

Thomas Baldwin 64.50
Walter Gatti 29.00
William Johnson 1.00

Hours worked by Tensor = 94.50

Page2/3



Candraft Detailing Inc. Week #96
Weekly time summary for total hours worked on OBG:
From Saturday February 21/09 to Friday February 27/09

Candraft Change Orders worked on this week

CO # Description

187 e-mail rk344 (RFI-CAN-000633R00 Longitudinal stiff. PL's @ skin PL tran. Lift 14), 
ABF-RFI-001342R00

215 Monthly hourly billing (SCO 54, SCO 062, SCO 065, SCO 067)
248 ABF-RFI-000570R00 - (Cutout in the OBG at East Anchor, for PWS Erection)
249 Approval review/clarification - For 13W
254 Approval review/clarification - For 14E
256 Incorporate changes due to CCO 087
258 Approval review/clarification - For 12W
259 Approval review/clarification - For 12E
260 Approval review/clarification - For 14W

Page3/3



Week Ending Feb. 27/09 
 
Problems encountered this week: 
 
1. Still waiting for answers/direction for outstanding questions and issues with the anchorage. 
2. There will be a negative schedule impact to remaining 13W and 14E/14W drawings due to 

some of the crew being directed to now work on Approvals for 12W. 
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